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l. Summary

Southern California Edison (SCE) has administered the San Joaquin Valley (SJV) Pilot Projects (Pilot) in
accordance with California Public Utilities Commission (CPUC) Decision (D.) 18-12-015.1 The two
primary objectives of the Pilot are to provide access to affordable energy by reducing total energy costs
for participating households and to collect data for Phase Ill of this proceeding.?

The Pilot is available to SCE residential customers living in the disadvantaged communities of California
City, Ducor, and West Goshen, who have an active account and have either propane and/or wood
burning appliances. Customers are eligible whether they are homeowners or renters. A home
assessment is completed to determine the feasibility of replacing existing appliances with new electric
appliances, including identifying any potential remediation work. Pilot participants that have at least one
propane appliance replaced through the Pilot are eligible to receive a monthly discount on their electric

bill.3

This annual report provides information on the implementation of SCE’s Pilot and how the Pilot
leveraged the nine programs identified in D.18-12-015.% The report includes activities performed
between November 1, 2021 and October 31, 2022 by both the Community Energy Navigator (CEN) and
Pilot Implementers (SJV Contractors).

Il. Budget and Expenditures

The tables below summarize SCE’s authorized budgets approved for implementing the Pilot and the
expenditures for activities performed through October 2022. Many projects in Ducor and West Goshen
have been completed, but several projects remain open, pending installations, inspections, or final
permit close-out. The activities in California City have been primarily outreach and enrollment related.
The Implementation budget category is solely based on completed projects paid within the reporting

period.

Table 1: Southern California Edison Pilot Budget

Budget Category Authorized |2019-21 Actual | 2022 Actual Total Actual Total % of
Budget Expenses Expenses Expenses Budget Spent
Administration $2,632,724 $ 680,300 $ 135,359 $ 815,659 31%
Contingency/Remediation $1,902,636 $ 2,479 $ 200,357 $ 202,836 11%
Implementation $ 10,119,549 $ 259,342 $1,829,091 $ 2,088,433 21%
Total Budget $14,654,909 $942,121 $ 2,164,807 $3,106,928 21%

1D.18-12-015, Decision approving San Joaquin Valley Disadvantaged Communities Pilot Projects, available at
http://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M252/K052/252052725.PDF

2ld.atp.3

3 Resolution E-5034, resolution authorizing bill protection approaches in the San Joaquin Valley Pilot.

4 See D.18-12-015, Ordering Paragraph (OP) 15.



The budget categories in Table 2, below, reflect the suppliers performing similar activities across all 12
authorized Pilot communities; however, the budgets and expenditures are for activities performed
within SCE service territory only. Although 96 percent of the Process Evaluator budget has been spent,
the total expenditures will not exceed the authorized budget. The Process Evaluation was completed in
October 2022, but the final expenditures for the evaluation were not incurred within the reporting
period; therefore, expenditures will appear in next year’s report. SCE continues to collaborate with
Commission staff to determine the appropriate timing to conduct a solicitation for a technical expert to
support the development of an Economic Feasibility Framework®.

Table 2: Additional Authorized Budgets

Budget Category Authorized |2019-21 Actual | 2022 Actual Total Actual Total % of
Budget Expenses Expenses Expenses Budget Spent
Community Energy Navigator| $532,100 $ 344,599 $79,427 $ 424,026 80%
Process Evaluator S 75,000 $ 50,947 $ 21,159 $ 72,106 96%
Economic Feasibility S 166,667 S- S - S- 0.0%

Table 3, below, reflects the 20 percent monthly bill discount that has been applied to 109 SJV Pilot
participants who have replaced at least one appliance through the Pilot. Fifteen (15) participants (out of
109) had existing solar panels on their homes and are not eligible for the Transitional Community Solar
Discount (TCSD). SCE will evaluate pilot participants’ total energy costs savings in 2024 to determine if
the 20 percent discounts will continue for an additional five years or if it should be reduced to a 10
percent discount.®

Table 3: Bill Protection and TCSD Budgets

Budget Categor Authorized |2019-21 Actual| 2022 Actual Total Actual
8 gory Budget Expenses Expenses Expenses
Bill Protection Discount Not Applicable $ 8,219 $ 37,949 S 46,168
TCSD Discount Not Applicable $5,912 $29,134 $ 35,046

A break-out of 2022 expenditures by SCE Pilot communities is captured in Table 4, below. The activities
are related to the outreach and enrollments performed by the CEN and the assessment and installations
performed by the SJV Contractors. As noted, the implementation amount does not include unpaid
activities or projects in-progress. Also included in Table 4 is the bill protection discount provided to
participating customers.

® See D.18-12-015, OP 22.

6 Resolution E-5034 issued December 23, 2019 directed SCE (and PG&E) to host a workshop to
collaborate on a methodology to model pre-pilot propane costs. This workshop will occur 120 days
before commencing the bill protection evaluation, which should start three years and six months after
the first household receives its first monthly bill discount.



Table 4: Community Level Expenditures (2022 Only)

Budget Category Ducor West Goshen California City Total
Implementation S 404,508 $ 1,424,583 S- $ 1,829,091
Contingency/Remediation $ 33,653 $ 1,666,704 S- $ 200,357
Community Energy Navigator $ 25,923 $ 23,590 $29,914 $ 79,427
Bill Protection Discount $ 12,083 S 25,866 S- $ 37,949
Transitional Community Solar Discount $9,117 $ 20,017 S- $29,134

Ill. Progress on Implementation of SCE’s Pilot Projects

In 2022, the Pilot has completed several electrification projects. Although the Pilot has overcome
challenges and continued to make progress, the pandemic continues to impact the Pilot’s pace. SCE is
focused on completing electrification projects while prioritizing the safety and well-being of our
customers and contractors. The following sections will highlight the activities that occurred throughout
the Pilot implementation process.

Outreach and Enrollment

The outreach and enrollment activities performed by the CEN during July-October 2022 were primarily
in California City. The focus has been to build awareness about the Pilot and other leveraged programs
while attempting to enroll customers in the SJV Pilot.

In July, flyers were distributed to the community inviting residents to attend a meeting to learn about
the SJV Pilot, the services, the process, and other programs that may be available. Multiple outreach
activities were performed in-person and phone call attempts were made in advance of door-to-door
outreach. Direct mailers were sent to potential participants explaining the Pilot and introducing the CEN
as the point of contact. See Appendix A — for samples of marketing materials used in California City.

The CEN expressed concerns regarding the number of unresponsive residents and vacant properties in
California City. For this reason, a real estate agent was contacted to gain additional insight, and the
agent advised that there are properties in this area that are used as temporary housing by individuals
stationed at a local military base. Nonetheless, the CEN will continue to make additional efforts to
increase the number of participants.

Although the outreach and enrollment phase concluded in the communities of Ducor and West Goshen
at the end of December 2021, there were a few residents that expressed an interest and were enrolled
in 2022. However, most of the CEN activities within these two communities have focused on maintaining
communication with the participants and SJV contractors on the progress of the installation projects
pending completion.

Overall, the CEN has made significant efforts to reach all eligible residents but has only been able to
complete applications for 43 percent (or 191 out of 449 residents). As shown in Table 5 below, the
conversion of a completed application to a home assessment is 68 percent (or 129 out of 191
applications) and the conversion of a completed assessment to a complete project is 82 percent (or 106
out of 129).



Table 5: Summary of Pilot Progress

# of HH: # of HH: # of HH: # of HH: # of HH:
. # of Eligible
Community HH Residents | Residents Not | Completed Completed Completed
Reached Participating | Applications | Assessments Projects
Ducor 222 163 84 79 58 45
West Goshen 127 127 30 97 70 61
California City 100 114 99 15 1 0
Total 449 404 213 191 129 106

There are currently 16 applications pending a home assessment appointment or development of the
project scope by the SJV contractors and about 23 projects in-progress (e.g., pending electrical panel
upgrades, procurement of product, and permit requirements). Also, there were 46 customers that
completed an application but dropped off before the assessment was completed. The most common
reason given for withdrawing from the program was that the resident or landlord changed their mind,
with no additional details given. Table 6, below, summarizes the number of residents who were not
reachable or who chose not to participate. Many of these residents declined to participate because they
were worried about the increase in the utility bill.

Table 6: Summary of Non-Participation

# of HH: # of HH: # of HH: .
Communit ) # of HH: Total # of Non-
\ Unable.to Reach Resu.ient Land.lord Al Electric Participating HH
Resident Declined Declined
Ducor 59 67 3 14 143
West Goshen 0 19 6 5 30
California City 55 42 0 2 99
Total 114 128 9 21 272

Assessment and Installation

The SJV Contractors have completed 106 projects out of the 129 assessments completed. The
assessment is performed to determine if the home is suitable for electrification and the project scope,
submitted to SCE, identifies the recommended measures and if any potential remediation work is
required.

The focus for the SJV Contractors continues to be to perform the project work in a safe and timely
manner while providing a positive customer experience. However, the time needed to complete a
project continues to be unpredictable because of the effects of the pandemic on supply. At times, there
is a lengthy period between the initial pre-installation assessment and the start of project installation
due to the unavailability of product, such as heat pump water heaters, ducted heat pump HVAC
systems, and electrical panels.



Approximately 98 percent (or 104 out of 106 projects) received at least one of the heat pump systems
and 77 percent (or 82 out of 106 projects) have required an electrical panel upgrade from 100 amps to
200 amps to allow the installation of converting propane appliances to new electric appliances. The
electrical work is coordinated between SCE’s planning department and the SJV Contractor. The SJV
Contractors maintain contact with customers to keep them informed of the status and timing of next

steps.

As shown in Table 7, below, most projects received the heat pump HVAC unit, water heater, and
induction cooking appliance. The electric clothes dryer was installed for 66 percent of projects, while the
remaining homes did not have an existing dryer or were deemed not feasible because the dryer was
located outdoors and exposed to the weather elements.

Table 7: Project Measures Installed

. # of HH: Heat Pump Heat Pump Cooking High Efficiency
Community .
Completed Projects | Space Heater Water Heater Appliance Clothes Dryer
Ducor 45 36 36 29 28
West Goshen 61 65 60 59 42
California City 0 0 0 0 0
Total 106 101 96 88 70

The dwelling types for SJV Pilot participants have been about 40 percent single-family homes and 60
percent mobile homes. Many of the mobile homes were on a plot of land and most were not properly

registered, which prevented the SJV Contractors from obtaining permits from the California Department
of Housing and Community Development (HCD) to perform the Pilot work. In addition, the heat pump
water heater does not fit in the existing mobile home water heater closet and HCD permit requirements
for water heater replacements state that the water heater must remain in the existing water heater
closet. After meetings with HCD and other parties’, a solution was identified for issuing permits because
these homes are not required to abide by mobile home park regulations.

The situation with these mobile homes has also identified a need for additional non-pilot funding (see
Appendix B for a summary of non-pilot funding) to electrify these homes. Aside from incurring
remediation costs to relocate and install a heat pump water heater, upgrading the electrical panels
requires additional remediation costs. Most mobile homes require the main panel and subpanel
upgraded, but costs significantly increase when trenching is necessary to run new electrical lines

underground.

The SJV Pilot re-evaluates all projects with remediation costs exceeding $20,000. In a couple of
instances, SCE was able to work with the contractor and customers to identify alternate solutions to
safely install as many measures as possible at reduced remediation cost and without upgrading existing
electrical infrastructure. For example, there was a project that required more than $20,000 in
remediation costs and we were able to identify a solution to install all electric measures and upgrade

7 Mobile homes with registration and water heater issues were also encountered in Pilot communities
administered by Pacific Gas & Electric (PG&E) and Richard Heath & Associates (RHA). The Pilot Administrators,
Energy Division staff, and CEN collaborated with HCD to resolve the matter.



the electrical panel. Remediation costs were reduced with the assistance of the customer, which
included removing a structure (e.g., shed) attached to the home and next to the meter.

However, despite the process to identify alternative solutions, two customers were unable to participate
due to excessive remediation costs for the project. One project had unsafe knob and tube wiring
exposed and would require entire rewiring of the home, while the second project had black mold and
asbestos issues.

About 80 percent of the projects completed have required less than $5,000, the remaining 20 percent
have required non-pilot funding. As shown in Table 8, the average cost per project in the SJV Pilot is
$27,558, which are based on 106 completed projects.

Table 8: Average Cost per Completed Project

TG -Avg. Co§t of Avg. Cost of Avg. C?st-of A\{g. Cost of Total Avg: Cost
Pilot Appliances | Other Measures | Remediation | Electrical Upgrades per Project
Ducor $18,192 S0 $2,619 $3,370 $24,181
West Goshen $21,769 S0 $3,321 $5,104 $30,195
California City $22,834 S0 S$5,468 $5,788 $34,090
Total $20,189 1] $3,030 $4,340 $27,558

Bill Impact Summary

The post-participation electric costs include the 20 percent SJV discount and 20 percent TCSD. In
addition, the California Alternate Rates for Energy (CARE) or Family Electric Rate Assistance (FERA)
discounts are reflected in both the pre- and post-participation costs, when applicable.

The bill impact summary in Table 9, below, is the result from all four SJV quarterly progress reports. The
average monthly fuel cost prior to participation is $307.20 and $146.82 per month post-participation
with the 20 percent discounts (a $160.38 per month bill savings). The average monthly bill for
participants after SJV Pilot treatment would have decreased to $226.22 (a $80.98 per month bill savings)
without the 20 percent discounts.

The monthly average total fuel costs have not increased for participants with or without the 20 percent
SJV discount and TCSD. The bill impacts continue to appear favorable for customers; however, no final
conclusions can be made because the data is still preliminary. In 2024, SCE will evaluate pilot
participants’ total energy costs savings.®

8 Resolution E-5034 issued December 23, 2019 directed SCE (and PG&E) to host a workshop to collaborate on a
methodology to model pre-pilot propane costs. This workshop will occur 120 days before commencing the Bill
Protection Evaluation, which should start three years and six months after the first household receives its first
monthly bill discount.



Table 9: Average Monthly Bill Impact

Fuel Costs’ With Discounts Without Discounts
Avg. Monthly Pre-Electric Costs $127.96 $127.96
Avg. Monthly Pre-Alternate Fuel Costs $179.24 $179.24
Avg. Monthly Total Fuel Costs $307.20 $307.20

Avg. Monthly Post-Electric Costs $141.15 $220.55
Avg. Monthly Post-Alternate Fuel Costs $5.67 $5.67

Avg. Monthly Total Fuel Costs $146.82 $226.22
Avg. Monthly Total Bill Impact -$160.38 -$80.98

IV.Programs Leveraged

SCE has worked with the CEN and SJV Contractors to leverage existing programs that provide additional
benefits and energy cost savings. Some adjustments have been made to the outreach approach to avoid
confusing customers with too much information. Table 10, below, summarizes the programs leveraged
and the cumulative number of customers enrolled or referred. The numbers may include non-pilot
participants.

Table 10: Leveraged Program Enrollments and Referrals

Leveraged Program Ducor West Goshen California City Total
DAC-GT/CSGT 38 50 - 88
DAC-SASH 45 20 - 65
SGIP 8 6 - 14
ESA 64 80 - 144
CARE/FERA 63 83 - 146
DR DAC Pilot 13 35 - 48

Green Saver Programs

Customers that have received at least one appliance through the Pilot and do not have solar panels
on their homes are eligible to receive a 20 percent TCSD until either the Disadvantaged
Communities Green Tariff (DAC-GT) Program or Community Solar Green Tariff program (CSGT)

9 Alternate fuel (e.g., propane and wood) costs are based primarily on self-certified information provided by pilot
participants. Participants were encouraged but not required to provide copies of receipts to validate the costs
provided.



becomes available. Eighty-eight (88) customers potentially meet the rules and requirements
specified in D.18-06-027.

These programs are intended to enable residential customers who are unable to install solar on
their roof to receive a 20 percent bill discount from utility scale clean energy or local solar project.
SCE is considering no longer utilizing the previous enrollment form and instead automatically
transition a Pilot participant to either the DAC-GT program or CSGT program if and when those
programs become available to each community, and as applicable based on the customer’s eligibility
for each program.

Disadvantaged Communities Solar on Affordable Single-Family Housing Program
(DAC-SASH)

The Single Family Affordable Solar Homes (SASH) and the Disadvantaged Communities SASH (DAC-
SASH) programs are non-tariff programs that provide eligible customers with significant incentives
for solar system installation. GRID Alternatives (GRID) is the statewide Program Administrator (PA)
for both these programs.

SCE has collaborated with GRID and determined a list of Pilot participants' addresses should be
provided to review and determine if customers qualify. Sixty-five (65) customers are owners that
live in a single-family dwelling.

Solar on Multifamily Affordable Housing Program (SOMAH)

SOMAH provides incentives to multifamily properties. Since there have not been any multifamily
housing units participating in SCE’s Pilot, this program was not leveraged. Should the CEN encounter
a multifamily property in California City that meets the eligibility criteria, the CEN will refer the
property to the program administrator.

Self-Generation Incentive Program (SGIP)

In D.17-10-004, the CPUC created the Self-Generation Incentive Program (SGIP) Equity Budget,
which allocates 25 percent of SGIP funds to provide incentives for customer-sited energy storage in
disadvantaged communities and low-income communities in California. Customers eligible for
Equity Budget incentives include non-profits, small businesses, educational institutions, and
governments.

SCE encouraged both SJV Contractors to become authorized SGIP developers to provide a seamless
enrollment and installation process when feasible. Although both SJV Contractors are authorized
SGIP developers, they decided to partner with another organization to offer SGIP. Since the
partnership, there have been fourteen (14) customer applications submitted to SGIP.

California Solar Initiative (CSI) Thermal program

The CSI program closed on July 31, 2020 to new applications and applicants that received a
confirmed reservation have 18-months to claim their incentive. This program was not leveraged.

Energy Savings Assistance Program (ESA)

The ESA program provides no-cost weatherization services to low-income households that meet the
CARE income guidelines. Energy Efficiency Measures provided include attic insulation, energy
efficient refrigerators, energy efficient furnaces, weather-stripping, caulking, low-flow showerheads,
water heater blankets, and door and building envelope repairs which reduce air infiltration.



SCE’s SJV Contractors are existing ESA contractors and are authorized to enroll pilot participants into
the ESA program and install ESA measures, when feasible. The SJV Contractors have utilized the ESA
Program’s self-certification approach to qualify and enroll 144 Pilot participants in ESA.

Middle-Income Direct Install Program (MIDI)

SCE does not have a MIDI Program. Therefore, this program was not leveraged.

Electric Vehicle Grid Integration Pilot (VGI) Program

Electric Vehicle Grid Integration (VGI) aligns electric vehicle charging with the needs of the grid. To
do this, electric vehicles must have capabilities to manage charging or support two-way interaction
between vehicles and the grid.°

SCE’s Pilot will not be able to leverage VGI because the Pilot focuses on electrifying appliances
within residential homes rather than electric vehicles. However, all SJV participants will be referred
to SCE’s website for questions about electric vehicle rebates, charging, and rate plans.

Additional Programs Leveraged

In addition to the programs listed above, SCE leveraged the following programs:

California Alternate Rates for Energy (CARE)

This income-qualified program offers eligible customers a bill discount of about 30 percent. A similar
program, Family Electric Rate Assistance (FERA), reduces electric bills for qualified households by 18
percent. Both programs are offered to Pilot participants and the CEN can assist customers to
complete the online application.

Demand Response (DR) DAC Pilot'!

SCE’s DR DAC Pilot is offered to all customers that received a heat pump water heater (HPWH)
through the SJV Pilot. Eligible customers can elect to allow SCE to manage their HPWH operations
during demand response events throughout a specified participation period. Customers will earn up
to $175 dollars in bill credits per 12-month period for participating in the DR DAC Pilot.

Forty-eight (48) customers enrolled into the DR DAC Pilot.

10 htps://www.cpuc.ca.gov/vei/

11 Advice Letters 3951-E/3951-E-A, SCE’s Proposal for a Demand Response Pilot in Disadvantaged Communities was
approved on October 25, 2019.



V. Other Pilot Components

Process Evaluation

The Pilot Process Evaluation concluded with a final presentation workshop held October 5, 2022, and a
final report'? issued October 20, 2022. Given the complexity of the SJV Pilot implementation and the
differences between each of the Pilot Administrator pilots the process evaluation effort examined the
end-to-end steps and organizations involved throughout the implementation process.

The Process Evaluation had two phases. Phase | aimed to provide early feedback on pilot planning,
outreach, and data tracking activities. Phase | began in 2020 and concluded in May 2021. Phase Il was
intended to be an evaluation of the overall effectiveness of pilot design and implementation processes
as well as participant barriers and customer satisfaction.

Community Energy Navigator

The following is a summary of lessons learned about the Community Energy Navigator Program
Manager (CPM) role that may have not been captured within the Process Evaluation.

Although the CPM did provide outreach and enrollment across all Pilot communities, there was a lack of
management oversight. The CPM training for individuals performing outreach and enrollment could
include additional elements on importance of collecting complete and accurate information. In addition,
the CPM did not have a quality-check process; therefore, errors, incomplete or ineligible documents
were generally identified by the Pilot Administrators. Also, the CPM did not have a database to capture
Pilot participation and capability to report information in a consistent format.

The hiring of individuals living in the Pilot communities appeared to have a favorable outcome when the
individual was an active member of the community; however, the CPM did not provide the individuals
with any guidance on time spent to enroll customers. As a result, budget was overspent because
individuals would spend numerous hours and efforts performing outreach targeting the same
customers.

Engagement and completion of applications was generally a positive experience for customers, but a
communication gap developed after the customer application was transitioned to the SJV Contractor.
Customers were not as responsive to the SJV Contractor and generally contacted the individual hired by
the CPM for progress updates; therefore, it may be ideal to have a single entity perform the enroliment
and installation to ensure there is a single point-of-contact for the customer.

12 process Evaluation Final Report, dated October 12, 2020 is available at
https://pda.energydataweb.com/api/view/2432/S]V%20DAC%20Final%20Research%20Plan%20101220.pdf
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Appendix A — California City Marketing Materials

Letter informing customers of the SJV Pilot and awareness of the CPM organization, along with contact
information.

EDISON

Energy for What's Ahead™

GO ELECTRIC WITH
FREE, ENERGY-EFFICIENT
APPLIANCES

July 1, 2022
Call your approved SCE contractor:
- -
- .= =
. Re; Service Account Number endingin | |
L . — at . Service Address
Dear| 0,

As a Southern California Edison (SCE) customer in California City, you may be efigible for our San joaquin Valley
Affordable Energy Project Pilot. Whether you own or rent your ome, this pllot offers to replace your wood- of
propane-powered appliances with new, energy-efficient electric models such as a heat pump system for water or
space heating, induction cooking range, or electric clothes dryer.

How it works.

Dur suthorized energy contractor, will review the pilot and guidelines with you either in
persan or by telephone. In addition, they will help you with the application process and let you know about other
energy solutions that may help lower your electricity bill

Upon receipt of your application, a licensed installation contractor will contact you to schedule an in-home visit
1o 855£55 the potential replacement of one or more of your appliances. If you qualify, we will cover the full cost to
purchase and install your new energy-efficient electric appliances®.

When a contractor visits your home, they will take precautions such as using protective equipment (e.g., mask),
sanitizing tools, and social distancing.

Don't delay. Call your assigned energy contractor today:

-
Al
- 3
This pilot Is lImited and avallable on a first-come, Mrst-served basls. Take advantage of this unigue opportunity
for free, replacement appliances that may help lower your total energy cost.

Sincerety,
o —

-
Southemn California Edison

* Certain restrictions, such as ebectrc panel capacity, size and condition of the System of sppiance 10 be replsced, may apply.

The San pasquin Valley Plot |5 funded by Califorria utlRy Cusiomer s and adminisiensd By Southarn Cabfo nla Edion whder the suigices of the Cabforria
Pubikc Ukllties Commission. This pilot may be modified or terminsted without prior notioe.

Califearniis consumer s are not obligated w0 purchase any full fee service of other service not funsed by this piloL This pliot is svailabie 1o both homeowrers
and renters. Renbers may be required 1o ShLER th BroBerty awmers wrllhen parmisson befons servioes sne dellwened.
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Flyer generating awareness of the SJV Pilot and promoting community meeting

Thear S Jeaquin Valley

AFFORDABLE
ENERGY PROJECT

MEW APPLIANCES | BETTER AIR QUI[I'I'\" ENERGY COST SAVINGS

PROJECT KICK-OFF MEETING

Join us to learn about the San Joaquin

Valley Affordable Energy Project!

The San Joaquin Valley Affordable Energy Project provides access to affordable, clean and
renewable energy to selected California City residents, if eligible.

This project is designed to replace propane and wood-burning appliances with energy
efficient electric appliances at no cost to the participating customer*. The project offers
heat pump heating and cooling system, heat pump water heater, electric cooking appliance,
and an electric clothes dryer.

You may learn more about this project by visiting https://sce.com/sjvpilot

"
1 |
R . )

—-_,—-—__

Heat Pump Heat Pump Heating

Electric Water Heater & Cooling System Electria Stove Electric Dryer

**Applionce brond ond models may vaory due to monufocturer availability®*

Location:

Arts and Community Center
10400 Heather Avenue,
California City

Contact:
[ -

SOUTHERN CALPFORMNIA @
—J EDISON L ProrEUS.
An EDUSONW INTERNATIONAL ® Comgany Enterprises - for Telnrorian Fomphoyesser ood Camsumily Sevvies

= Cartain restrictions, sach asekecteic panel capacity, sizte and condition of the system, er appliarcs te be roplaced ray sy,
The San daaguin Valley Affardable Enargy Project Piet i funded by Califormiaotiliy custema s and administoned by Southen Califernia Edisen wrder the auspies of the Califarmia Public Uilities
Comankaion. This ol mdy Be maclified or bi s i withoul geior ftioe.
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Letter informing customers of the SJV Pilot and awareness of in-person outreach efforts

Th San Jasguin Valley

AFFORDABL
ENERGY PROJECT

HEW APPLIANCES | BETTER AIR QUALITY | ENERGY COST SAVINGS
September 19, 2022

Dear California City Resident,

This letter is to notify you that select homes in California City may be eligible to apply for our 5an
Joaquin Valley (5JV) Affordable Energy Project, a pilot project that provides access to affordable
energy to residents that do not have access to natural gas. As a Southern California Edison [SCE)
customer, you may be eligible to replace your wood- or propane-powered appliances with new,
energy-efficient electric models such as induction cooking range, clothes dryer, or heat pump
systems for water or space heating, all at no cost to you, regardless of whether you own or rent
your home.

According to our recards, your home at may he eligible to participate.

As an authorized community energy navigator contractor, our team at Self-Help Enterprises (SHE)
will review the pilot and guidelines either in person or by telephone. In addition, we will help
you with the application process and let you know about other solutions that may help lower
wyour bill.

This coming Saturday, September 24" and on Thursday, September 29t cur SHE community
energy navigators will be in California City conducting door-to-door outreach, inclusive of your
residence, to see if your household is interested in participating in this pilot project.

Please call me at ; or email me at ) i~ to learn mare
ahout the project, or if you would like to schedule an in-person appointment for either of the
dates above. This pilot is limited and available on a first-come, first-served basis, so don't miss

this opportunity for free appliances that may help lower your total energy costs.

Respectfully,

Self-Help Enterprises
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Flyer about the SJV Pilot, along with CPM contact information

The San Jaaguin Valley

AFFORDABLE
ENERGY PROJECT

sul-spats is
limited to 100
househelds on a First
come, first aerve

About the Project Who is Eligible?

Your community has been Owners and tenants in

selected to participate in California City, who do

a pllx‘.lrdf project that ah M GIReTeD A6

provides access to et i) d live i Energy savings &

- - gas and live in A ay g
affordable, clean and the project area 5. utility bill discounts
renewable energy. o

are eligible te apply. : :
_ - o I home air quality and
The preject offers to 2] community air quality
replace propane and : - improvements
wood-burning appliances Income requirements
with heat pump space and apply . Health and safety
water hElﬂfl'l'Ig systems, G} improvements for your
induction cocking family
appliance, and an electric
clothes dryer at not cost.

The SJV Pilot Project offers NEW appliances at no-cost!

Z =

Heat Pump Heat Pump Heating

Electric Woter Heater & Cooling System Electriz Stove Electric Oryer

**Appliance brand and models may vary due to manufocturer availability®™

Helle, | am your Enargy You may contact me:

Havigater.
| will get you started with
the Affordable Energy
Project!

SOUTHERN CALIFCRNLA

EDISON

An ELVSOR INTERNMATIONWAL® Company

NE ROTEUS i

.. for Flsrarkan, Famphvyosser o Camuuty Sevvices

Sall-Help
Enierprisas

= Cartain rskrictians, wech asekctric panel capacity, site and condition of the system, or appliance 1o be raplaced iy aoply.
Tha San Jeaquin Valliy Affandable Enargy Preject Plot o funded By Califarrg otility custemens and adiminiitaned by Soutkaen Calfernia Editon whder the s sgees of the Califernia Public Udicies
Cammmiion. This gt may ba modilied o b nabed witheul grier sotice.
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Appendix B — Summary of Non-Pilot Funding Sources

The CPM identified four non-pilot funding sources of remediation funding. Three sources were loans and
the other was a grant from Self-Help Enterprises (SHE). Participating customers expressed no interest in
securing a home loan for repairs exceeding the $5,000 remediation cap. The grant provided by SHE
offered an additional $5,000 for remediation and does not require any repayment by the customer.

The Ortiz Group offered $10,000 in Technology and Equipment for Clean Heating (TECH) Clean California
initiative funding when the project involved a heat pump technology. Most of the Pilot households that
exceed the $5K remediation cap are mobile homes and the costs are related to trenching underground
lines that require new conduit and electric wiring from the utility service drop to the panel.

el e Funding Application :l:::::ﬁ Availability: Eligible P.il.ot HH E.Iigibility
Type Status Available ($) End Date Communities Requirements
Until funds .
Ef\igrg:lzs Grant Open $100k are All pzjr\t/icpiggat
exhausted
Owner-occupied;
Housing Grant or low Merced County incomg eligibilitcy
Preservation Grant | . Closed $15k per home Varies Madera County requirements;
(HPG) interest loan Rural area with
Rural Areas 20,000 or fewer
people
. Owner-occupied;
Community . Merced County income eligibility
Development 0% interest Open Up to $100k Varies Madera County requirements;
Block Grant loan/ 30 yr Rural area with
(CDBG) Rural Areas 20,000 or fewer
people
Grants for age 62
US Dept. of or older with no
Agriculture Rural loan payment
D.evelopme.nt .Grant or1% Open Varies Varies Rural Areas ablhtY; Loans.for
Single Family interest loan applicants with
Housing Program income limits
(Home Repair) determined by
USDA
SJV Pilot
participants
. installing at least
Ortiz Group Cap & Trade Open S$600k 6/30/2023 All one heat pump
technology
measure
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